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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION SF 1449 - CONTINUATION SHEET  
 
SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $1,456,308.52 from $2,042,536.82 to $3,498,845.34.  
 
SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 1400  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1401  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1402  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1403  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1404  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1405  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1406  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1407  
                The option status has changed from Option to Option Exercised.  
 
(End of Summary of Changes)  
 


